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What is it?

Energy retrofitting of tertiary buildings through a
Business-to-Business (B2B) refurbishment contract
offered by a private Energy Services Company (ESCo). The
aim of the contract is to implement active and passive
solutions to lower the energy demand of the buildings
and guarantee that the targets are achieved through
Measurement and Verification (M&V) plans.

What did GrowSmarter do?

The Spanish energy company Naturgy
implemented retrofitting actions in order to

Barcelona

Technical partners

Naturgy:
Milagros Rey

mreyp@gasnaturalfenosa.com lower the energy consumption of over 10,500

m2 of tertiary floor in Barcelona. Three
IREC buildings with very different uses were
Al So'la retrofitted: the hotel H10 Catedral, the
asola@irec.cat )

educative centre Escola Sert and the

City contact sports centre CEM Claror Cartagena .
with a swimming pool included in its
Gonzalo Cabezas .
premises.

gcabezasr@bcn.cat

A wide range of measures were
deployed including fagade and roof
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insulation, replacement of windows, insulation of the pool
and installation of dehumidifier in the sports centre, boiler
replacement, new LED-lighting, a Smart Building Energy

Management System, aerothermal heat pumps and adding
photovoltaics into the building facades.

Lessons learnt

In order to guarantee potential energy
savings of retrofitting projects, it is
recommended that minimum quality levels
and performance penalties are included
within the ESCo contract.

It is important to establish
in the contract with the

The indicators to assess energy installers minimum qUOlitg
performance should be carefully reviewed levels

by the ESCo and facility managers in order
to understand all the variables behind

the M&V plan. The monitoring equipment
needed for the Measurement and
Verification should be thoroughly designed
in order not to add extra costs.

The installation of a Buildings Energy
Management System can help the

building operator to optimize the energy
consumption and also make users (in this case
students, hotel guests) aware of the positive
approach they are taking towards consumption
and production e.g. where photovoltaics were
used.

Upscaling & replication
potential

One aspect that impacts on tertiary refurbishment
is the landlord-tenant split incentive issue (a
circumstance in which the flow of investments
and benefits are not properly rationed among the
two parties). The company operating the facility
may not invest on energy efficiency measures
due to a too short concession period to recover
the upfront costs. Possible solutions are public
concessions that consider energy efficiency
investments or green leases versus a regular
lease by the Private sector.
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How did the
measure work?

Technical feasibility

O OO

The main technical obstacle is related to
the definition of the baseline because of
the lack of energy performance data.

Economic feasibility
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Energy savings obtained by the

implementation of active solutions has
proven to have short payback periods
attractive for private owners. Passive
measures need longer paybacks, which can
be shortened by combining the passive with
active solutions

Replication potential () O O

Private tertiary buildings are very good
candidates for the replicability of energy
retrofitting by an ESCo. For buildings
with public concessions, the sometimes
incompatible contract duration should be
addressed by the public administration..



